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SUMMARY OF CONSTRUCTION PROJECTS

SCOTT COUNTY Estimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 71 10  Bridge Rehabilitation Completed May. 2020  Aug. 2021 0.05 $182,975 1.68 $6,147,965
Addt'l Rte.-Sec.: Various

012408" Districts 4, 8 & 9 Bridge Preservation (2022) (S) 71 10  Bridge Rehabilitation Scheduled Jun. 2022 - <$1M - $5-$10 M
Addt'l Rte.-Sec.: Various

012427" Districts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S) 23 1 Safety Improvements Under Construction  May. 2022 2.77 $17,650 312.35 $1,990,253
Addt'l Rte.-Sec.: Carroll 23-10; Searcy 14-4; Van Buren 16-10

040601° Waldron Sidewalks (ATEP-11) (S) Enhancement Completed Jun. 2013  Dec. 2014 - $50,234 - $50,234

040639 Hwy. 80 — North (Waldron) (Overlay) (S) 71 10B Resurfacing Completed May. 2012 Sep. 2012 2.63 $605,205 2.63 $605,205

040687 Polk Co. Line — North (Hwy. 71) (Overlay) (S) 71 10  Resurfacing Completed Feb. 2016 Aug. 2016 5.97 $1,419,559 5.97 $1,419,559

040767 Logan Co. Line — Sebastian Co. Line (S) 71 12 Resurfacing Completed May. 2020  Nov. 2020 6.56 $2,346,821 6.56 $2,346,821

040782 Hwy. 80 Str. & Apprs. (S) 80 0  Structure & Approaches Scheduled Aug. 2022 0.02 <$1 M 0.02 <$1 M

040787 Mena - "Y" City (Passing Lanes) (S) 71 10 Passing Lanes Scheduled Sep. 2022 1.25 $1-$3M 2.49 $3-$5M
Addt'l Rte.-Sec.: Polk 71-9

040790 Spring Branch, Alexander Creek & Relief Strs. & Apprs. (S) 270 2 Structure & Approaches Scheduled Feb. 2023 - $1-$3 M - $1-$3M

040791 Hwy. 270 — Hwy. 28 North (Sel. Secs.) (S) 71 10  Resurfacing Sub. Completed Feb. 2021 Dec. 2021 8.08 $3,410,058 8.08 $3,410,058

040795 Hwy. 71 RR Signal Upgrade (Waldron) (S) 71 10  RR Crossing Completed Oct. 2021 = $87,001 = $87,001

040822" District 4 Sealing Program (2020) (S) 248 1 Sealing Programmed 8.74 <$1M 4895 $1-%$3M
Addt'l Rte.-Sec.: Various

040831 Sevier Co. Line - "Y" City (Sel. Secs.) (S) 71 10  Resurfacing Scheduled 2023 6.97 $1-$3M 3934 $10-$15 M
Addt'l Rte.-Sec.: Polk 71-8/9

040834 Hwys. 71 & 71B (Sel. Secs.) (S) 71 10 Resurfacing Scheduled Jan. 2023 18.43 $5-$10M 1843 $5-$10M
Addt'l Rte.-Sec.: Scott 71-10B

040869 Cherokee & Kings Creeks Strs. & Apprs. (S) 378 1  Structure & Approaches Scheduled May. 2024 - $1-$3M - $1-$3 M
Addt'l Rte.-Sec.: Sebastian 96-1

A40001 Hwy. 71 = Yell Co. Line (S) 28 2 Resurfacing Completed Sep. 2019  Sep. 2020 23.53 $8,373,336  23.53 $8,373,336

A40002 Waldron - Yell Co. Line (S) 80 0  Resurfacing Completed Sep. 2019  Oct. 2020 2437 $8,498,764 2437 $8,498,764
Addt'l Rte.-Sec.: Scott 80-1

A40007" District 4 Resurfacing Program (2021) (S) 248 1 Resurfacing Programmed 5.20 <$1M 6470 <$1M
Addt'l Rte.-Sec.: Various

A40013 Hon — Waldron (S) 80 0 Resurfacing Under Construction Jan. 2022 Late 2022 551 $1,560,063 5.51 $1,560,063

C63001" Waldron 2nd St. Overlay (S) CS Resurfacing Completed Feb. 2016 May. 2016 0.90 $164,927 0.90 $164,927

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SCOTT COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C76055" Booneville & Mansfield Overlay (Sel.secs.)(s) CS Resurfacing Completed Jul. 2019 Apr. 2020 0.52 $91,517 2.83 $499,824
Addt'l Rte.-Sec.: Logan CS; Sebastian CS
R40104 Oklahoma State Line — Hon (S) 28 1 Minor Widening Completed Jul. 2018  Dec. 2019 15.75 $6,494,596  15.75 $6,494,596
Addt'l Rte.-Sec.: Scott CS
SA6338" Scott County Surfacing No. 3 (Sel. Secs.) (S) CR Surfacing Completed Jul. 2012 Oct. 2012 2.27 $243,661 2.27 $243,661
SA6339" Scott Co Surfacing & Pvmt Mkgs (Sel Secs) (S) CR Base Completed Sep. 2013 Dec. 2013 1.05 $133,208 1.05 $133,208
SA6340" Scott Co. Surf. & Drainage (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2014  Oct. 2014 5.34 $728,527 5.34 $728,527
SA6341" Scott County Surfacing No. 4 (Sel. Secs.) (S) CR Resurfacing Completed Mar. 2016  Aug. 2016 1.66 $278,188 1.66 $278,188
SA6342" Hwy. 28 - Co. Rd. 18 (Reconstruction) (S) CR Reconstruction Completed Apr. 2017  Aug. 2017 1.12 $352,063 1.12 $352,063
SA6343" Waldron City Limits-Hwy. 248(LEVL & Resel)(s) CR Resurfacing Completed May. 2017  Sep. 2017 7.15 $325,750 7.15 $325,750
SA6344° Hwy. 248 - South (Repair & Reseal) (S) CR Resurfacing Completed May. 2018  Sep. 2019 4.55 $847,987 4.55 $847,987
SA6345" Co. Rds. 300, 312, & 76 Overlay (S) CR Resurfacing Under Construction Jan. 2022 Late 2022 1.25 $729,791 1.25 $729,791
Totals For All Projects In Scott County 147.70 $52,347,313
* Job not shown on county map.
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